
Line No. Activity ID Name Template Template Date Start Finish

Group_1: 0 Increment/Launch 3/29/07 3/29/07

1 EuTEF.0600 1E Launch 3/29/07 3/29/07

Group_1: 0. Earned Value Milestones 7/18/05 3/15/07

3 EV0035.04400 EuTEF (1E) PIA Initial Submit for IPIC Review L-24 3/1/05 7/18/05 7/18/05

4 EV0050.04400 EuTEF (1E) Verification Prep L-13 1/29/06 1/29/06 1/29/06

5 EuTEF.0710 Shuttle CIR L-9.7 5/27/06 6/27/06 6/27/06

6 EV0060.04400 EuTEF (1E) H/W Delivery Review L-8 6/29/06 6/29/06 6/29/06

7 EV0070.04400 EuTEF (1E) LPA/CoFR Prep L-5 9/29/06 9/29/06 9/29/06

8 EuTEF.0660 EuTEF (1E) SORR/CoFR 3/5/07 3/5/07

9 EuTEF.0670 EuTEF (1E) FRR 3/15/07 3/15/07

Group_1: 1. Project Milestones 10/1/02 11/29/06

11 501A-010.04400 EuTEF (1E) CDR L-24 3/1/05 5/15/03 5/15/03

12 EuTEF.0010 FRAM (CEPA) TIM #1 10/1/02 10/1/02

13 EuTEF.0020 FRAM (CEPA) TIM #2 10/29/02 10/29/02

14 EuTEF.0030 FRAM (CEPA) TIM #3 2/14/03 2/14/03

15 EuTEF.0040 FRAM (CEPA) TIM #4 7/11/03 7/11/03

16 EuTEF.0050 FRAM (CEPA) TIM #5 9/25/03 9/25/03

17 EuTEF.0060 FRAM (CEPA) Pre-shipment Review 11/21/03 11/21/03

18 EuTEF.0070 FRAM (CEPA) Post-shipment Review 2/11/04 2/11/04

19 EuTEF.0080 FRAM (CEPA) TIM #6 2/12/04 2/12/04

20 EuTEF.0090 EuTEF (1E) CDR Data Pack Submit 12/20/02 12/20/02

21 EuTEF.0100 EuTEF (1E) Co-location CDR Meeting @ Milan 1/31/03 1/31/03

22 EuTEF.0110 EuTEF (1E) Delta Final Board/Instruments 5/15/03 5/15/03
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23 EuTEF.0120 EuTEF (1E) Final Board @ ESTEC 5/19/03 5/19/03

24 EuTEF.0130 EuTEF (1E) CEPA ICD 9/24/03 9/24/03

25 EuTEF.0140 CEPA Milestones 10/1/02 10/1/02

26 EuTEF.0150 PDR 1/22/03 1/22/03

27 EuTEF.0160 CDR 4/10/03 4/10/03

28 EuTEF.0170 CEPA Delivery to NASA 10/14/03 10/14/03

29 EuTEF.0180 CEPA Delivery to CGS (Milan) 12/1/03 12/1/03

30 EuTEF.0190 CEPA Delivery to Aliena (Turin) 2/4/04 2/4/04

31 EuTEF.0200 CEPA Post-shipment Inspection/Acceptance
(Turin)

2/11/04 2/11/04

32 EuTEF.0210 EuTEF (1E)/CEPA (IA) RLTF Testing @ Bremen 1/30/05 1/30/05

33 EuTEF.0220 EuTEF (1E)/CEPA (IA) Ship to MPESS Location
(KSC)

7/12/06 7/12/06

34 EuTEF.0280 Design Analysis Cycles 11/15/05 10/4/06

35 EuTEF.0290 CAD Model Best Available 3/26/03 3/26/03

36 EuTEF.0290 CAD Model Best Available 11/15/05 11/15/05

37 EuTEF.0300 CAD Model As-Designed 10/12/05 10/12/05

38 EuTEF.0310 CAD Model As-Built (Final Model) 7/15/06 7/15/06

39 EuTEF.0320 Structural Analysis - Design Loads Analysis (DLA) 11/15/05 11/15/05

40 EuTEF.0330 Structural Analysis - Verification Loads Analysis #1
(VLA #1)

5/15/06 5/15/06

41 EuTEF.0340 Structural Analysis - Verification Loads Analysis #2
(VLA #2)

8/15/06 8/15/06

42 EuTEF.0350 Thermal Analysis Model #1 L-13 2/1/06 2/28/06 2/28/06

43 EuTEF.0720 Thermal Blanket Data L-4.5 11/29/06 11/29/06 11/29/06

44 EuTEF.0370 Integrated Carrier Phase III FSR Safety Data
Package

7/15/06 7/15/06

45 EuTEF.0380 Integrated Carrier Phase III FSR 9/15/06 9/15/06
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46 EuTEF.0390 Integrated Carrier Phase III GSR Safety Data
Package

7/27/06 7/27/06

47 EuTEF.0400 Integrated Carrier Phase III GSR 10/12/06 10/12/06

48 EuTEF.0410 EuTEF (1E) Level 2 Integration Readiness Review
@ CGS

6/11/04 6/11/04

49 EuTEF.0420 EuTEF (1E) Level 2 Integration Readiness Review
Co-Location Board @ ESTEC

7/1/04 7/1/04

50 EuTEF.0430 EuTEF Flight Model (FM) Final Acceptance Review
(FAR) 1 Board

7/5/05 7/5/05

51 EuTEF.0470 EuTEF FM On-Dock @ EADS-ST/Bremen 8/12/05 8/12/05

52 EuTEF.0440 EuTEF Interface System Test (IST) with Columbus
@ Bremen

9/22/05 9/28/05

53 EuTEF.0450 External System Validation Test 2B (SVT-2B)
ene-to-end Data Flow Test @ Bremen

1/10/06 1/23/06

54 EuTEF.0460 EuTEF Formal Acceptance Review (FAR) 2 5/15/06 5/15/06

55 EuTEF.0480 EuTEF Pre-Ship Review 9/1/06 9/1/06

56 EuTEF.0490 EuTEF Consent to Ship (FM and GSE) 9/15/06 9/15/06

Group_1: 2. Safety 5/20/03 10/12/06

58 501A-012.04400 EuTEF (1E) Phase ll FSR DP Ph ll FSR
-45 Days

3/15/05 5/20/03 5/20/03

59 501A-013.04400 EuTEF (1E) Phase ll P/L FSR CDR+2 4/29/05 7/2/03 7/2/03

60 501B-031.04400 EuTEF (1E) Phase lll FSR DP Ph lll FSR
-45 days

3/15/06 3/11/05 3/11/05

61 501B-032.04400 EuTEF (1E) Phase lll FSR L-10 4/29/06 4/26/05 4/26/05

62 EuTEF.0500 EuTEF (1E) Phase 0/l/ll/lll GSR DP Ph lll GSR
-45 days

6/15/06 5/11/06 5/11/06

63 EuTEF.0510 EuTEF (1E) Phase 0/l/ll/llll GSR L-7 7/30/06 6/25/06 6/25/06

64 EuTEF.0520 EuTEF Ground Safety Data Pack to CMC 7/27/06 7/27/06

65 EuTEF.0530 MPESS Integrated Ground Safety Review (EuTEF) 10/12/06 10/12/06

Group_1: 3. CoFR 12/14/06 2/15/07

67 EuTEF.0730 OZ Launch Package Assessment (LPA) 12/14/06 12/14/06

68 EuTEF.0740 OZ LPA PMIT Review 12/31/06 12/31/06
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69 501B-078.04400 EuTEF (1E) LPA Input L-12 weeks 12/7/06 1/4/07 1/4/07

70 501B-085.04400 EuTEF (1E) CoFR Endorsements L-6 weeks 1/18/07 2/15/07 2/15/07

Group_1: 4. Research & Mission Integration 6/27/05 2/10/06

72 501A-001.04400 EuTEF (1E) Export Control Letter PDR
(P,A,SS)

2/29/04 2/5/06 2/5/06

73 502A-007.04400 EuTEF (1E) Export Control Letter Concurrence L-35 (P,A) 3/31/04 2/5/06 2/5/06

74 501A-003.04400 EuTEF (1E) PIA (P) PDR
(P,SS,A)

2/29/04 6/27/05 6/27/05

75 501A-003A.04400 EuTEF (1E) PIA CR Release CDR-1
(P,SS,A)

1/30/05 10/28/05 10/28/05

76 501A-003B.04400 EuTEF (1E) PIA TCM Complete CDR
(P,SS,A)

3/1/05 12/5/05 12/5/05

77 501A-003C.0440 EuTEF (1E) PIA PMIT Approval CDR+1/2
(P,SS,A)

3/16/05 2/5/06 2/5/06

78 502A-008.04400 EuTEF (1E) PIA (B/L) CDR+1
(P,SS,A)

4/1/05 2/10/06 2/10/06

79 EuTEF.0750 EuTEF (1E) Hardware ICD-B Draft 9/28/05 9/28/05

80 EuTEF.0650 EuTEF (1E) Hardware ICD-B (B/L) CDR+1 4/1/05 11/30/05 11/30/05

81 501B-001.04400 EuTEF (1E) Questionnaire I-18 3/29/05 7/1/05 7/1/05

Group_1: 5. Payload Engineering Integration 2/1/06 10/10/06

83 501B-044.04400 EuTEF (1E) P/L Exceptions L-7.5 7/15/06 6/10/06 6/10/06

84 501B-045.04400 EuTEF (1E) P/L Verification Data (Stage Analysis) L-7.5 (P,s,A) 7/15/06 6/10/06 6/10/06

85 501B-075.04400 EuTEF (1E) P/L Verification Data (CoCs) L-3.5 (P,s,A) 11/14/06 10/10/06 10/10/06

86 501B-026.04400 EuTEF (1E) Drawing DS - On-Orbit Configuration
Drawings (P)

L-11 (P,A) 3/30/06 2/23/06 2/23/06

87 501B-054.04400 EuTEF (1E) Drawing DS - On-Orbit Configuration
Drawings (B/L)

L-6 (P,A) 8/29/06 7/25/06 7/25/06

88 501B-037.04400 EuTEF (1E) Drawing DS - Crew Interface Label
Dwgs (Released)

I-8 1/29/06 2/1/06 2/1/06

89 503-005.04400 EuTEF (1E) Drawing DS - Crew Interface Label
Dwgs (IPLAT Label Evaluation) (F)

I-7.5 2/11/06 2/14/06 2/14/06

90 501B-055.04400 EuTEF (1E) Drawing DS - Assy and Installation
Dwgs (B/L)

L-6 (P,A) 8/29/06 7/25/06 7/25/06

Group_1: 7C. POIF Procedures, Display & OP Nom 1/28/03 1/28/03
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92 501A-019A.04400 EuTEF (1E) PPD DS:Preliminary P/L Unique
OpNom

CDR+4
(P,A)

6/29/05 1/28/03 1/28/03

93 505-001.04400 EuTEF (1E) PPD DS:OpNom (B/L) I-16 (P,A) 5/31/05 1/28/03 1/28/03

Group_1: 8A0. KSC Data Sets/Products 12/15/02 5/27/06

95 EuTEF.0540 EuTEF (1E) KSC LSSP (P) H/W O/D-6 4/14/06 12/15/02 12/15/02

96 EuTEF.0550 EuTEF (1E) KSC LSSP (U/D) 1/5/05 1/5/05

97 EuTEF.0680 ESA EuTEF LSSP Inputs 10/10/05 10/10/05

98 EuTEF.0690 EuTEF (1E) KSC LSSP (U/D #2) 12/7/05 12/7/05

99 EuTEF.0560 EuTEF (1E) KSC LSSP (B/L) H/W O/D-3 7/15/06 5/27/06 5/27/06

100 501B-016.04400 EuTEF (1E) KSC TRDS ISS to P/L OMRS, File 10,
Volume 2

L-12.5 2/14/06 1/10/06 1/10/06

101 EuTEF.0570 EuTEF (1E) KSC TRDS STS to P/L OMRS, File 2
Volume 2

L-12.5 (A) 2/14/06 1/10/06 1/10/06

Group_1: 8A1. KSC Attached Payload Direct to
Orbiter Processing

11/29/06 3/29/07

103 EuTEF.0760 EuTEF (1E) Flight Unit O/D @ KSC L-4 months 11/29/06 11/29/06 11/29/06

104 EuTEF.0700 EuTEF (1E) Post shipment Checkout 11/30/06 11/30/06

105 EuTEF.0770 EuTEF (1E) Flight Unit Off-Line Processing L-4 to L-2
months

10/1/06 11/30/06 1/24/07

106 EuTEF.0580 EuTEF (1E) On-Line Processing L-2 months 1/25/07 1/25/07 1/30/07

107 EuTEF.0590 Integrated Heater Cable Continuity Check 1/28/07 1/28/07

108 EuTEF.0230 MPESS/EuTEF (1E) CEIT/Walkdown 2/15/07 2/15/07

109 EuTEF.0250 Payload to PAD 2/28/07 2/28/07

110 EuTEF.0240 Orbiter to PAD 3/1/07 3/1/07

111 EuTEF.0260 MPESS/Payload Xfer to Orbiter 3/2/07 3/2/07

112 EuTEF.0640 Orbiter IVT (MPESS) 3/13/07 3/13/07

113 EuTEF.0620 EuTEF (1E) Late Access 3/25/07 3/25/07

114 EuTEF.0630 EuTEF (1E) Flight Cover Removal 3/25/07 3/25/07
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115 EuTEF.0270 Final Payload Walkdown 3/25/07 3/25/07

116 EuTEF.0610 1E Launch 3/29/07 3/29/07
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3/29
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